COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/05/2003

ESTIMATE SUMMARY 12:44:56
CONTID: C14305 ESTIMATE NO: 0005 PROG SPEC YR: 2002
PCN: 14305-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 93.0 DAYS TIME ALLOW: 115 WORK DAYS
West Vail Pass Resurfacing PERCENT TIME:  80.87 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: IM 0702-241
West Vail Pass Resurfacing
NAME OF ROAD: 070A
PROJECT COUNTIES:  EAGLE SUMMIT
CONTRACTOR:
D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 10/25/2003 DATE TIME STARTED 06/02/2003
BOX 61 DATE LET 01/09/2003 DATE WORK BEGAN
TRINITY RANCH ROAD DATE AWARDED 01/27/2003 DATE TIME STOPPED 06/28/2004
DATE CONTRACT EXECUTED 02/18/2003 DATE ACCEPTED 06/28/2004
WETMORE C(81253 719-784-0415 DATE NOTICE TO PROCEED  06/02/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  4,848,702.79  PARTICIPATING $  3,800,942.76 $ 2,638,575.98
AWARD PROJECT AMT: $  4,530,047.77  NON-PARTICIPATING 31,448.50 31,448.50
PERCENT COMPLETE: 79.04% TOTAL EARNINGS 3,832,391.26 2,670,024.48
FUNDS AVAILABLE: $ 1,016,311.53 STOCKPILED MATERIALS 40,328.94 -22,441.32
GROSS EARNINGS 3,872,720.20 2,647,583.16
TOTAL CLAIMS: $ 0.00 RETAINAGE -39,816.57 -31,490.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,832,903.63 2,616,092.46
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,832,903.63 2,616,092.46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  2,616,092.46

APPROVED FOR PAYMENT BY
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PCN: 14305-BID ESTIMATE RUN 11/05/2003
PROJECT: IM 0702-241 ESTIMATE NO: 0005 12:44:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 203-01582 *TRUCK (DUMP) 393.500 293.500
HOUR 65.000 2,925.00
45.00000 358.500 16,132.50
0055 203-01590 *FRONT END LOADER (RUBBER TIRE) 238.000 238.000
HOUR 0.000 0.00
125.00000 238.000 29,750.00
0060 203-01594 *COMBINATION LOADER 239.000 107.500
HOUR 58.500 3,802.50
65.00000 166.000 10,790.00
0065 203-02330 *LABORER 483.500 434.500
HOUR 41.000 1,107.00
27.00000 475.500 12,838.50
0070 208-00005 *EROSION LOG 270.000 140.000
LF 0.000 0.00
5.50000 140.000 770.00
0075 208-00020 *SILT FENCE 2,034.000 937.000
LF 0.000 0.00
1.20000 937.000 1,124.40
0080 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.000 0.00
1,250.00000 0.500 625.00
0085 210-01140 *RESET GUARDRAIL TYPE 4 800.000 0.000
LF 190.000 1,045.00
5.50000 190.000 1,045.00
0086 210-04020 MODIFY INLET MCR LINE ITEM #2, MODIFY INLET 7.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0090 210-04200 *ADJUST GUARDRAIL 0.000 0.000
LF 0.000 0.00
5.25000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 4.000 2.000
ACRE 1.000 350.00
350.00000 3.000 1,050.00



CONTID: C14305 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14305-BID ESTIMATE RUN 11/05/2003
PROJECT: IM 0702-241 ESTIMATE NO: 0005 12:44:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 212-00047 *SOIL PREPARATION (SPECIAL) 4.000 2.000
ACRE 1.000 835.00
835.00000 3.000 2,505.00
0105 213-00002 *MULCHING (WEED FREE HAY) 4.000 2.000
ACRE 1.000 675.00
675.00000 3.000 2,025.00
0110 213-00061 *MULCH TACKIFIER 1,650.000 600.000
LB 450.000 900.00
2.00000 1,050.000 2,100.00
0115 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 3,090.000 3,090.000
cY 0.000 0.00
6.15000 3,090.000 19,003.50
0120 306-01000 *RECONDITIONING 2,144.000 2,144.000
53% 0.000 0.00
1.75000 2,144.000 3,752.00
0125 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 560.120 0.000
TON 0.000 0.00
80.00000 0.000 0.00
0130 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 59,828.050 10,000.940
TON 47,280.520 1,375,390.33
29.09000 57,281.460 1,666,317.67
0135 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 3,365.690 537.360
TON 2,836.840 634,090.48
223.52000 3,374.200 754,201.18
0140 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 174.630 62.700
TON 0.000 0.00
170.49000 62.700 10,689.72
0145 411-10253 EMULSIFIED ASPHALT (CSS-1H) 21,420.000 4,905.000
GAL 14,825.000 12,601.25
0.85000 19,730.000 16,770.50
0150 506-00209 *RIPRAP (9 INCH) 40.000 0.000
CY 40.000 2,260.00
56.50000 40.000 2,260.00
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PCN: 14305-BID ESTIMATE RUN 11/05/2003
PROJECT: IM 0702-241 ESTIMATE NO: 0005 12:44:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3,978.640 1,077.610
TON 832.500 83,250.00
100.00000 1,910.110 191,011.00
0160 603-00000 *CULVERT LINING 120.000 120.000
LF 0.000 0.00
60.30000 120.000 7,236.00
0165 604-00305 *INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0170 605-82100 *PIPE EDGE DRAIN 3,018.000 1,164.000
LF 1,854.000 22,618.80
12.20000 3,018.000 36,819.60
0175 605-83560 *6 INCH PIPE UNDERDRAIN 174.000 152.000
LF 22.000 671.00
30.50000 174.000 5,307.00
0180 605-84000 *SUBSURFACE DRAIN OUTLET 46.000 46.000
LF 0.000 0.00
15.70000 46.000 722.20
0185 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 0.000
LF 25.000 362.50
14.50000 25.000 362.50
0190 606-00420 *GUARDRAIL TYPE 4 (STYLE CA) 587.500 0.000
LF 225.000 25,875.00
115.00000 225.000 25,875.00
0195 606-01370 *TRANSITION TYPE 3G 50.000 0.000
EACH 18.000 14,040.00
780.00000 18.000 14,040.00
0195 MATERIAL ALLOWANCE TRANSITION TYPE 3G 55.000
EACH -18.000 -5,040.00
280.00000 37.000 10,360.00
0200 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
4,600.00000 0.000 0.00
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PCN: 14305-BID ESTIMATE RUN 11/05/2003
PROJECT: IM 0702-241 ESTIMATE NO: 0005 12:44:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 606-02005 *END ANCHORAGE (FLARED) 48.000 0.000
EACH 18.000 26,100.00
1,450.00000 18.000 26,100.00
0205 MATERIAL ALLOWANCE END ANCHORAGE FLARED 49.000
EACH -18.000 -17,401.32
966.74000 31.000 29,968.94
0210 609-60011 *CURB TYPE 6 (SECTION M) 593.000 0.000
LF 0.000 0.00
11.30000 0.000 0.00
0215 612-00022 DELINEATOR (TYPE Il) (BARRIER) 1,540.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0216 900-00007 ADDED ITEM (EACH)/ MCR LINE ITEM #3, PURCHASE MAT'L S, 2,183.000 0.000
DELIN. (TYPE LL), BARRIER
EACH 0.000 0.00
3.73000 0.000 0.00
0220 614-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0225 614-80385 *RUMBLE STRIP 139,084.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0226 614-80387 RUMBLE STRIP (GRIND) CMO #9 ADDED WORK 80,554.000 0.000
LF 0.000 0.00
0.11600 0.000 0.00
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.500 7,300.00
14,600.00000 1.000 14,600.00
0235 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 20.000 12.000
HOUR 8.000 960.00
120.00000 20.000 2,400.00
0240 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 112,059.50
224,119.00000 1.000 224,119.00
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PCN: 14305-BID ESTIMATE RUN 11/05/2003
PROJECT: IM 0702-241 ESTIMATE NO: 0005 12:44:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0241 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR 2,200.000 0.000
EXPANSION DEVICE - MCR LINE #1
DOL 0.000 0.00
1.00000 0.000 0.00
0242 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILZATION FOR 10,500.000 0.000
EXPANSION DEVICE- CO #7
DOL 0.000 0.00
1.00000 0.000 0.00
0243 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FORRE ST 2,790.000 0.000
AREA MILLING
DOL 0.000 0.00
1.00000 0.000 0.00
0244  900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION AND 1.000 0.000
PROFIT
DOL 0.000 0.00
3,500.00000 0.000 0.00
0245 627-00001 *PAVEMENT MARKING PAINT 2,206.000 349.000
GAL 1,769.000 61,915.00
35.00000 2,118.000 74,130.00
0250 627-00005 *EPOXY PAVEMENT MARKING 759.000 0.000
GAL 0.000 0.00
50.00000 0.000 0.00
0255 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (I NLAID) 8,837.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0260 630-00000 *FLAGGING 3,489.000 1,537.500
HOUR 1,144.500 21,745.50
19.00000 2,682.000 50,958.00
0265 630-00007 *TRAFFIC CONTROL INSPECTION 69.000 34.000
DAY 5.000 400.00
80.00000 39.000 3,120.00
0270 630-00011 *COURTESY VEHICLE 22.000 8.500
DAY 11.300 7,017.30
621.00000 19.800 12,295.80
0275 630-00012 *TRAFFIC CONTROL MANAGEMENT 144.000 63.000
DAY 23.000 10,925.00
475.00000 86.000 40,850.00
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PCN: 14305-BID ESTIMATE RUN 11/05/2003
PROJECT: IM 0702-241 ESTIMATE NO: 0005 12:44:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 1.600 1,600.00
1,000.00000 3.600 3,600.00
0285 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 1.000
EACH 1.700 102.00
60.00000 2.700 162.00
0290 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 22.000
EACH 17.600 1,584.00
90.00000 39.600 3,564.00
0295 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 36.000 12.000
EACH 20.400 2,040.00
100.00000 32.400 3,240.00
0300 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 32.000
SF 25.600 435.20
17.00000 57.600 979.20
0305 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWANEL (C 3.000 1.000
TYPE
) EACH 1.700 2,040.00
1,200.00000 2.700 3,240.00
0310 630-80360 *DRUM CHANNELIZING DEVICE 50.000 25.000
EACH 20.000 1,400.00
70.00000 45.000 3,150.00
0315 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 10.000 5.000
EACH 4.000 320.00
80.00000 9.000 720.00
0320 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,060.000 400.000
LF 446.000 9,366.00
21.00000 846.000 17,766.00
0325 630-80380 *TRAFFIC CONE 800.000 400.000
EACH 320.000 320.00
1.00000 720.000 720.00
0330 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500
EACH 0.400 1,000.00
2,500.00000 0.900 2,250.00
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PCN: 14305-BID ESTIMATE RUN 11/05/2003
PROJECT: IM 0702-241 ESTIMATE NO: 0005 12:44:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 110,997.350 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70380 F/A EROSION CONTROL 14,581.880 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0371 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000 0.000
DAY -3.000 -5,952.00
1,984.00000 -3.000 -5,952.00
CAT 0200 CURRENT AMT$ 4,725,553.79 $ 2,616,134.66 $ 3,819,871.69
CAT NO0386 STRUCTURE F-11-AW
0375 202-00504 *REMOVAL OF EXPANSION DEVICE 152.000 0.000
LF 38.000 9,880.00
260.00000 38.000 9,880.00
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PROJECT: IM 0702-241 ESTIMATE NO: 0005 12:44:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0386 STRUCTURE F-11-AW
0380 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 1.000 4,895.00
4,895.00000 1.000 4,895.00
0385 509-00000 *STRUCTURAL STEEL 400.000 0.000
LB 400.000 3,120.00
7.80000 400.000 3,120.00
0390 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 152.000 0.000
LF 38.000 5,320.00
140.00000 38.000 5,320.00
0395 601-03040 *CONCRETE CLASS D (BRIDGE) 36.000 0.000
cY 9.000 5,715.00
635.00000 9.000 5,715.00
0400 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,716.000 0.000
LB 1,679.000 2,518.50
1.50000 1,679.000 2,518.50
CAT 0386 CURRENT AMT$ 101,749.00 31,448.50 $ 31,448.50
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0405 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0410 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0415 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
CAT 0400 CURRENT AMT$ 21,400.00 $ 0.00 $ 21,400.00

PROJECT TOTAL CURRENT AMT $ 4,848,702.79

$ 2,647,583.16

$ 3,872,720.19



